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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-46-04-02 Do not use blue Ink. Type or p rint using black Ink. March 30, 2004

Originator	 Phone

U. S. Departmetnt of Energy - Office of River Protection

Class of Change

[ x j I - Signatories	 [ ] II - Executive Manager 	 [ ] III - Project Manager

Change Title
Hanford Federal Facility Agreement and Consent Order (HFFACO or Agreement) Modifications to Milestone M-46-00
for Double—Shell Tank Space Evaluation and Milestone M-46-01 for Ecology concurrence of Additional Tank
Acquisition.

Description/Justification of Change

This change form deletes Milestone M-046-00 for Double-Shell Tank Space Evaluation and Milestone M-46-01 for
Ecology concurrence of Additional Tank Acquisition and incorporates those requirements into modifications pursuant to
Milestone M-45-OOC (Change Form M-45-04-01). Submittal dates of the Double-Shell Tank Space Evaluation were
consistent. This change combines the submittals.

Impact of Change

This Hanford Federal Facility Agreement and Consent Order (HFFACO) change request deletes M-46-00 and M-46-01
and incorporates language into Milestone M-45-OOC. The major impact will be that submittals will be biennial instead of
on an annual basis.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix D,
and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines,
Baseline Change Control documents; Sitewide System Engineering Control documents; Project Management Plans;
and the Hanford site Integrated Priority List (IPL).
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M-46-21 COMPLETE IMPLEMENTATION OF DOUBLE SHELL TANK 12 31 2005
SPACE OPTIMIZATION STUDY RECCOMMENDATIONS -
(TANK SPACE OPTIONS REPORT, DOCUMENT NO. RPP—
7702, APRIL -12,	 2001).

WORK UNDER THIS INTERIM MILESTONE SHALL HAVE
THE OBJECTIVE OF CREATING SUFFICIENT DOUBLE—
SHELL TANK STORAGE SPACE TO ACCOMMODATE THE
PARTIES' WASTE RETRIEVAL AND CLOSURE
DEMONSTRATIONS AT TANKS S-112, S-102, C-104,
S-105, S-106, S-103 AND C-106.	 SUCH ACTIONS
SHALL INCLUDE, BUT ARE NOT LIMITED TO
DECREASING DEDICATED OPERATIONAL SPACE,
CONCENTRATING WASTES TO A HIGHER SPECIFIC
GRAVITY, AND RAISING ALLOWABLE TANK LEVELS.
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